OCD, CIA

Approved For Release 2005/01/16 PAREPEA-6651R000/00020659-70-7-964 Office Nemorandum • UNITED STATES GOVERNMENT

TO :	Chief, Machine Methods Branch, OCD	DATE: 14 January 1949	
FROM:	Chief, Index Division	•	
SUBJECT:	Report on inspection of progress of special equation of progress of special equation of progress of special equations of progress of	ipment being for Machine Methods Bran	25X1

1. Subject inspection was made on Monday, January 10, 1949.

2. Library Recorders.

3. Card Scanners.

Much progress has been made on this machine. All detail drawings are completed and are in the machine shop being fabricated. Approximately 70% of the fabrication is completed; of the 30% remaining, such items as castings and optics, which have to be made by sub-contractors, comprise the major portion. Procurement of special materials required to fabricate a few items has been difficult but is moving satisfactorily.

The electronics required for this machine have been worked out and tested now to a point where they are deemed complete. Laboratory gear has been set up and the scanner has been connected to the completed Library Recorder with test results obtained proving to be of very high quality.

An interesting finding of the development of the scanner is the fact that the definition or resolution required in the optical system no longer has a direct bearing on the printing speeds but rather the mechanics of the printing mechanism itself is the only limiting factor.

A s stablished	chedule by	for th	Camon e	eti n	on of the s	canne	er is	presentl	y be:	ing
for Services	Branch	CTA pw			irector of in accordan					_
oy Services next week.	Di anong	OIR SIN	7 MTTT	pe 1	cortneoming	shor	tly,	probably	in t	the

25X1

Approved For Release 2005/01/10 : CIA-RDP84-00951R000100020059-7

CONFIDENTIAL

25X1

25X1 25X1

Approved For Release 2005/01/10 CIA-RDP84-00951R000100020059-7

25X1

4. Facsimile Offset Master Printer.	25X1
Experiments are underway endeavoring to tie facsimile scanning and Xerography together as a method of overcoming the problems of engineering the printing mechanism in this machine. Thus far it appears as though some promise of developing such a solution in this machine is forthcoming. It is mainly on this phase of the development that the engineer from is working.	
5. Progress report by	25X1
A progress report in the form of a demonstration of the first phase of the development, namely, the exhibition of the laboratory mode of the card scanner and the completed Library Recorder is being planned to be presented here in CIA during the week beginning Monday January 31 1949. This demonstration is being arranged to allow the people in CIA who are interested in this development to have a pre-view of what the finished product will ultimately be capable of accomplishing and will be presented in lieu of furnishing CIA with a laboratory model as was originally contemplated since it is believed that the finished machine is now just a matter of final assembly and test during the next few months after which time it will be completely turned over to CIA.	.]
6. Conclusion.	
It was indeed gratifying and thrilling to see the first phase of this development actually operating and with such fine quality results being obtained since it portends the completion in finished form of this phase in the very near future and illustrates the all out effort that the people of the have been and are putting into the job.	i
	25X1

Approved For Release 2005/01/10 : CIA-RDP84-00951R000100020059-7

Approved For Release 2005/01/10: CIA-RDP84-00951R000100020059-7

DD 149

(Lected for me)